

CALENDAR

As of 6 JUNE 2006

Schedule of Remainder of Plan Update Project:

Present - June 16: Comment Period.

Public encouraged to review "draft working plan update" and make comments.

June 8: N-PUT Committee Meeting.

Debrief from Open House, address ongoing issues, key strategies.

June 16: Deadline for comments on "current working draft" .

June 19 – 21: Revise Plan Update.

Designer reviews all comments submitted and create draft, revising plan update and creating "FINAL Working Draft".

June 22 N-PUT working session.

Review draft update, discuss remaining issues, choose key strategies.
Create "FINAL Working Draft".

June 27: Roosevelt Neighborhood Association General Meeting.

Present "FINAL Working Draft" of Plan Update to the community.
Posted copy on Website and make available for distribution.

June 27 - July 11: Comment Period.

Public encouraged to review "FINAL Working Draft" and make final comments.

July 11: Deadline for comments on "FINAL working Draft" .

July 12: Revise Plan Update.

Designer reviews all comments submitted and revises plan update if necessary. Creates draft "FINAL Draft".

July 13: N-PUT Committee Meeting

Review changes, discuss any remaining issues. Approve "FINAL Draft".

July 14th:

Submit FINAL Draft of Plan Update to City for DPD's review of items relating to update of Seattle's comprehensive plan.

July 28th: Deadline for comments on "Zoning Report" .

NEXT STEPS:

Submit Complete Neighborhood Plan to City Council for Approval.

Submit Completed Zoning report to DPD & request zoning analysis.